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Change Number Federal Facility Agreement and Consent Order Date
Change Control Form
M-015.02-01 Do not use blue ink. Type or print using black ink. 5/09/2002
Originator ‘ Phone
G. H. Sanders, RL '
Acting Assistant Manager Central Plateau 372-1766 0057880
Class of Change .
[ I- Signatories [X 11T — Executive Manager [ 110 - Project Manaper
Change Title

Modify Tri-Party Agreement Milestone Series M-015 in Accordance with the Central Plateau Agreement In Principle
Description/Justification of Change

The Hanford Federal Facility Agreement and Consent Order (TPA) contains commitments for the U.S. Department of Energy
(USDOE) to submit the 200 Area National Priority List (NPL) Remedia! Investigation/Feasibility Study (RI/FS} Work Plans to
complete the Investigation of Past-Practice Units by December 31, 2005 (Tri-Party Agreement Milestone M-013); complete all 200
Area Non-Tank Farm pre-Record of Decision (ROD) site investigations under approved work plan schedules by Decembér 31,
2008 (Tri-Party Agreement Major Milestone M-015-00C); complete the remedial actions for all non-Tank Farm Operable Units by
September 30, 2018 (Tri-Party Agreement Milestone M-016-00); and Submit Part B Permit Applications or Closure/Post Closure
Plans for all Resource Conservation and Recovery Act (RCRA) Treatment, Storage, and Disposal (TSD) units (M-020-00) by
February 28, 2004.

USDOE, the U.S. Environmental Protection Agency (EPA), and the State of Washington, Department of Ecology (Ecology)
(parties) have completed negotiations to modify the schedule for completion of non-Tank Farm Remedial Investigations/Remedial
Actions in the Central Plateau. These negotiations were conducted in accordance with the Tri-Party Agreement and the parties have
provided the stakeholders/public the opportunity to review the proposed changes prior to approval. The parties have agreed to a
strategy for timely waste site remediation of the non-Tank Farm RCRA corrective actions and Comprehensive Environmental
Response, Compensation, and Liability Act (CERCLA) past practice units for the Hanford Site Central Plateau. The parties have
set the schedule for submittal of the RCRA TSD Closure/Post Closure Plans (M-020 series milestones). The schedule is
coordinated with the FS submittal date and activities (M-015 series milestones). The M-015 and M-020 series milestones, while
coordinated, remain independently enforceable.

The parties signed an Agreement in Principle (AIP) that called for the agencies to complete negotiations and sign a Tentative
Agreement by January 31, 2002, and committed the parties to complete public comment/review and agency approval no later than
June 5, 2002.

Continued on Pages 2 through 4

Impact of Change

Clarifications, consolidation, and deletions of existing TPA milestones/target dates and adds two milestones supporting the
200-PW-2 QU RI/FS and one milestone to submit a Proposed Plan for a remedial action(s) at high-risk waste site(s). Maintains
same timetable to complete remedial investigation and feasibility studies.

Affected Documents

The Tri-Party Agreement Action Plan - Appendix D, as amended, and Hanford site internal planning, management, and budget
documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plans; Sitewide Systems
Engineering Control doc;lments; Project Management Plans; and if appropriate, LDR Report requirements).
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Tri-Party Agreement M-015 milestone series identifies the schedules from approved workplans for accomplishing the necessary RI/FS
work to complete 200 Ared non-Tank Farm past-practice pre-Record of Decision (ROD) waste site investigations by

December 31, 2008 (M-15-00C). The 200 Areas Remedial Investigation/Feasibility Study Implementation Plan — Environmental
Restoration Program, DOE/RL-93-28, Rev. 0, established an approach for investigating the waste sites. Under this plan,
approximately 700 waste sites were grouped into 23 process-based operable units {OUs), which in turn were grouped into 9 major
waste categories (e.g., process waste, landfills). Each of the 23 QUs were scheduled in the Tri-Party Agreement to have work plans
developed under the M-013 milestone series. One OU was included in the 100 Area Remaining Sites Record of Decision. Tor the
remaining operable units, the three agencies have jointly developed an improved approach to the remedial investigations and
subsequent remediation of the waste sites based on lessons learned from Hanford’s 100 and 300 Areas.

The revised investigation approach is to evaluate one or more OUs in a single RUFS, This reduces the number of work pians, remedial
investigation reports, and feasibility studies from 22 to 12. The revised approach is able to collect data necessary to adequately
characterize the site and evaluate effective remedial alternatives. Under this approach, all of the RCRA TSDs identified in the M-020
series milestones will be sampled to comply with RCRA Closure/Post Closure requirements. These improvements will be incorporated
into a revision of the 200 Areas Remedial Investigation/Feasibility Study Implementation Plan - Environmental Restoration Program,
DOE/RL-98-28, Rev. 0. Of the 12 RI/FS, 5 have approved work plans and 4 are in the final stages of the approval process. All
completed work plans will be revised to reflect OU consolidation.

RI/FS Grouping of QUs Major Waste Category |
Steam Condensate, Cooling Water
200-CW-1 Gable Mountain/B-Pond & and Chemical Sewer Waste
Ditch Cogling Water Group* (SCICW/CSW)
L
200-TW-1 Scavenged Waste Group Tanks/Scavenged Waste
L
N 200-TW-2 Tank Waste Group Tanks/Scavenged Waste
200-PW.5 Fission Product-Rich Process Process Condensate and Process
Waste Group Waste (PC&PW)
200-CW-5 U Pond/Z-Ditches Cooling Water
Group SCICWICSW
200-CW-2 S-Ponds/Ditches Cooling Water
Group SCICW/CSW
200-CW-4 T-Ponds/Ditches Cooling Water
Group ' SC/ICWICSW
11.200-5C-1 Steam Condensate Group SCI(;W}CSW

200-CS- 1 Chemical §cwcr Group SCICW/CSW
R

——— . — —

1 200-PW-2 Uranium-rich Process Waste Group | PC&PW
200-PW-4 General Process Waste Groug PC&PW
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200-PW-1 Plutonium/Organic-Rich Process

Waste Group | PC&PW
200-PW-3 Organic-rich Process Waste Group | PC&PW

200-PW-6 Plutonium Process Waste G’I‘OUB PC&PW

-
Chemical Laboratory Waste
(CLW)

200-LW-1 300 Areas Chemical Laboratory
Waste Group

200-LW-2 200 Areas Chemical Laboratory

Waste GrouE gLW !

N AN e T T T
200-MW-1 Miscellaneous Waste Grou Miscellancous Waste

A

200-1S-1 Tanks/Lines/Pits/Boxes Waste
Group Tanks/Lines/Pits/Boxes Waste
200-ST-1 Septic Tank and Drain Fields Septic Tanks & Drain Fields
Waste Group ‘Waste ——

N "
ZQ-UR-I Unglanncd Release Waste Groug Unglanncd Release

200-SW-2 Radioactive Landfills and Dumps

| Group Landfills & Dumps Waste
200-5W-1 Non-Radioactive Landfiils and
Dumps Group Landfills & DumEs ‘Waste

*Includes 14 other 200 North Waste Sites

The three work plans were submitted to Ecology and EPA in December for the 200-LW-1 300 Area Chemical Laboratory Waste
Group Operable Unit RI/FS, the 200-PW-1 Plutonium-Rich/Organic-Rich Process Condensate/Process Waste Group Operable Unit

RIF/FS, and the 200-MW-1 Miscellaneous Waste Group Operable Unit RUFS Work Plan, and are undergoing regulatory review. Each

work plan contained a proposed change request identifying Tri-Party Agreement Interim Milestones. Milestones governing R/FS
work for these units will be finalized as a part of the regulatory work plan review process and not as part of the Central Plateau

negotiations.

Modifications/deletions to existing milestones are denoted with-recmefstrtee-ont, new milestones are shaded.

Milestone Description/Title Due Date
M-015-00 Complete the RUFS (or REI/CMS) Process for all Operable Units 12/31/2008
M-015-00C Complete all 200 Area Non-Tank Farm Operable Unit Pre-ROD Site Investigations 12/31/2008

under Approved Work Plan Schedules
Ef/Frotory 2-monthyafter-the ROB-is-isswed-by-nosooner-thorArrest=—i99% | +2-vfonths
WO O2E-TS &
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Due Date
266-BP--ROP
wefi-dvberntire
260-BP-1-ROD

Milestone
M-OHERE-TE

Description/Title
POEwil rettebrdd bovetefor-thofmebarrior PR,
T T 3
DOE 'Imi | oty POB-BROU+5 ——

W O102E-TF

ROB-irisyred- hr-Srtober-Ht 994

5dvkemths

M-0i5-38A

Submit 200-CW-1 Gable Mountain Pond/B Pond and Ditch Cooling Water Group
Feasibility Study, including 216-N-1, 216-N~2 216-N 3 '216-N-4, 216- N-S 216-
N-6, 216-N-7, UPR-200- E-34, 600-118, 200-N-3, 600-254, 2607-N, 2607-R,
UPR-200-N-1, and UPR-‘2DO N-2 Past Practice Waste Sites md-2-+6=BedPond
- and Submit 200-CW-1 Gable Mountain
Y'ony/B Pond and Ditch Cooling Water Group Proposed Plan/Proposed RCRA
Permit Modification

03/31/2003

M-015-39B

Submit 200-CS-1 Chemical Sewer Group RI Report

05/31/2004

M-015-39C

Submit 200-CS-1 Chemical Sewer Group FS am-2+6Ae29-Bitelr216vB63
Fremciramdt-246-5-10-Pormdmd-Brchr RERAFED-Unit-CSlovercPiomrand submit
200-CS-1 Chemical Sewer Group Proposed Plan/Proposed RCRA Permit
Modification

11/30/2005

WetrwtOA

et 20O N PO D Cont P st oy P o

M-015-40B

99/36/206%

Submit 200-CW-5 U Pond/Z-Ditches Cooling Water Group RI Report mcludmg
the Past Practice Waste Sites in the 200-CW-2 S-Ponds/Ditches Coohng Water
Group, the 200-CW-4 T-Ponds/Ditches Cooling Water Group, and the 200-SC-1
Steam Condensate Group

05/31/2003

M-015-40C

Submit 200-CW-5 Pond/Z Ditches Cooling Water Group FS and Submit -
200-CW-5 U Pond/Z Ditches Cooling Water Group Proposed Plan mcludmg e
Past Practice Waste Sites'in the 200-CW-2 S-Pondle:tches Cooling Watcr Group.
the 200-CW-4 T-Ponds/Ditches Cooling Water Group, and the 200-SC-1 Stedm
Condensate Group

10/31/2004

M-015-41B

Submit 200-TW-1 QU and 200-TW-2 QU RI Report to EPA and Ecology and
includes the Past Practice Waste Sites in the 200-PW-5 Fission Product-Rich
Process Waste Group.

10/30/2002

M-015-41C

Submit 200-TW-1 QU and 200-TW-2 QU FS and Proposed Plan to EPA and
Ecology.and includes the Past Practice Waste Sites in the 200-PW-5 Fission
Product-Rich Process Waste Group. The waste site associated with the Hanford
prototype barrier will be addressed by the TW-1/TW-2 Proposed Plan

MG Ho-425

03/31/2004

SO0 -BrafimeRermediat Frreytration R Feot

89/30/2062

MOt2E

PlanP Permirviodifot; Erot

012004

M-015-438

Submit 200-PW-2 OU RI Report including the Past Practice Waste Snes in lhe

M-015-43C <

200-PW-4 General Process Waste Group_
Submit 200-PW-2 OU Feasibility Study and Proposed Plan/Proposed RCRA
Permit Modification including the Past Practice Waste Sites in the 200-PW-4

e R

M-015-47"

0613012004 =

| 12312005

General Process Waste Group
Submit a Proposed Plan to EPA and/or Ecology 1o conduct remedial actlon(s) for

source control at high-risk waste site(s) which mcludes an engineering evaluatl on-

6/3072003.

of an engineered surface barrier._
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